

INSPIRATION STATUS



- 1. The first of 6 elements (Nose Landing Gear) has been put into work.**
- 2. City and CMSC Contracts for a Temporary Processing Facility are still in work pending.**
- 3. Task Force for Mockup Inspection and recommendations in work, element teams formed September 2023.**
- 4. Element processing began September 2023**