

# INSPIRATION STATUS



- 1. All Elements remain in protected storage at the Downey Public Works Yard.**
- 2. City and CMSC Contracts for a Temporary Processing Facility are in work.**
- 3. Task Force for Mockup Inspection and recommendations in work.**
- 4. Expected element processing to begin Early to mid Summer 2023.**